# PROJECT TREND WORKSHEET Budget Category Code Current Authorized Budget Very Budget Adjustment

123

124

\$1,428,536.00

\$1,428,536.00 \$1,428,536.00

\$1,428,536.00

Other 2.1

Total

Other 1216

Project Title:	dab 1
Project Manager:	Luan Khong V2

Title:				
Baseline				
Justifica	tion:			
Impact:				
Approval	Date Needed By:			
	Cost Summary			
Level 2 C Level Budge Codes	2 Level 2 et Budget	Authorized Budget Total	Forecasted Budget Change	Forecast Minus Auth Budge
Level Budge	2 Level 2 et Budget	Budget ns Total	Budget	Minus
Level Budge Code:	2 Level 2 Budget Description Planning/PMC	Budget ns Total	Budget	Minus
Level Budge Code:	2 Level 2 Budget Description Planning/PMC min	Budget ns Total	Budget	Minus

Level 2 Budget Codes	Level 2 Budget Descriptions	Authorized Budget Total	Forecasted Budget Change	Forecast Minus Auth Budget
20	Planning/PMCM/Ad min	-	-	-
00	Pre Bid	1	-	-
t0	tree	ı	-	-
80	8	ı	-	ı
00	4	1	-	-
	Total:	-	-	-

### Approved and Forecast Dates (Forecasted Dates are Previously Approved)

	Approved Dates		Prior Forecasted Dates	
Phase	Start	Finish	Start	Finish
Planning123				
34t34t				
Design & Bidding				
Construction				
Closeout12				
Evaluation1				
test				
tba123				
Project Initiation				
Definition, Design and Planning				
Project Execution & Deployment				
Project Performance/ Monitoring				
Training & Support				
Project Closeout67	_	_	_	_
luan phase4				
34t34				

# **Changes to Approved and Forecast Schedule Dates**

	Approved Dates		Prior Forecasted Dates	
Phase	Start	Finish	Start	Finish
Planning123				
34t34t				
Design & Bidding				
Construction				
Closeout12				
Evaluation1				
test				
tba123				
Project Initiation				
Definition, Design and Planning				
Project Execution & Deployment				
Project Performance/ Monitoring				
Training & Support				
Project Closeout67				
luan phase4				
34t34				

# **Approved Finish Control Date**

### **Forecasted New Finish Control Date**

Prior Authorized Budget	
Requested Budget Change Amount	\$1,428,536.00
New Budget Total	\$1,428,536.00